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A 1 N/A 25
Review the need for grade separating or restricting crossings between 

Frederica and Lewes before eliminating signals in this area
DelDOT ‐ Traffic $ * N/A N/A N/A COMPLETE

Studies have been completed, with results presented to the Working 

Group in October 2019. DelDOT is proceeding with a program of grade 

separations and crossover improvements. 

A 2 N/A 42
Evaluate Tulip Drive connection to Route 1 as part of the Minos 

Conaway Road grade separation project
DelDOT ‐ PD South $ * $$ * * ◊ ◊ COMPLETE Tulip Drive connection is now part of the Minos Conaway project.

A 3 N/A 53
Study the feasibility of increasing the proposed Route 24 bypass of 

Millsboro from one lane in each direction to two lanes in each direction
DelDOT ‐ PD South $$ * * $$$$ ** ◊ ◊ ◊ COMPLETE

This effort was completed as part of the US 113 Millsboro‐South Area 

Supplemental DEIS. A two‐lane bypass was found to be adequate for 

future demand.

A 4 N/A 54
Study options for signage to direct appropriate traffic, i.e. local, boat, U 

of D and walking/biking areas, under the Nassau Bridge
DelDOT ‐ PD South $ * TBD TBD TBD IN PROGRESS

Sussex County Tourism has developed the plan for destination signing 

on SR 1 including the destinations and sign appearance. Directional signs 

installed as part of the Minos Conaway project will have a look that is 

consistent with the Sussex County Tourism  design scheme.  

Documentation of signing will be available when semi‐final plans are 

completed and the public will have the opportunity to comment. 

Coordinate with recommendation B-24.

A 5 N/A 55
Evaluate one‐way service roads as part of the Minos Conaway Road 

grade separation project
DelDOT ‐ PD South $ * $$ * * ◊ ◊ COMPLETE

Service roads are now part of the project; they are two-way to provide 

better mobility. Please see the project page for additional information. A 

ramp from northbound Route 1 to the east service road in the vicinity of 

Meineke is under consideration to serve local traffic. 

A 6 N/A 82
Study the feasibility of extending the eastbound widening of Route 24 

to Love Creek
DelDOT ‐ PD South $ * $$$ * * ◊ ◊ ◊ COMPLETE

The current project, design of which is nearing completion, extends the 

four‐lane section on SR 24 to a point west of Beacon Middle School. 

Widening to three lanes (one through lane in each direction plus a 

center left‐turn lane) will extend to the Love Creek bridge. The Henlopen 

TID study anticipates that widening of the bridge will be needed by 

2040. 

A 7 N/A 83
Study the feasibility of widening or adding through lanes on Plantation 

Road from Route 24 to Cedar Grove Road and Postal Lane
DelDOT ‐ PD South/Planning $ * $$$ * * ◊ ◊ ◊ IN PROGRESS

The Mulberry Knoll Road Extension study  is studying widening of 

Plantation Road and/or an extension of Mulberry Knoll Road. See 

recommendations E‐2 and E‐3.

B 1 Y 34
Require new developments to plan for interconnections to any future 

development areas and monitor to ensure implementation
Sussex County DelDOT $ * N/A N/A N/A ONGOING

All subdivision applications are subject to pre-application meetings.  

Where the potential for interconnectivity to undeveloped parcels is 

identified, this is discussed with developers prior to application 

submittal.

B 2 Y 86

Consider modifications to land development requirements and/or the 

Development Coordination Manual that require additional 

buffers/setbacks for all new developments for future road expansion

Sussex County DelDOT $ * N/A N/A N/A IN PROGRESS

In 2020, the Sussex County Planning & Zoning Commission discussed a 

potential future revision to the Zoning Code to clarify the maximum 

extent to which parking may be permitted in the front yard setback.  In 

addition, DelDOT has updated the Development Coordination Manual to 

require greater width along principal arterials, which are the routes 

most likely to require future widening.

IMPLEMENTATION PLAN STATUS REPORT

  A.  Recommendations to be implemented under current DelDOT projects or initiatives   

  B.  Implement policies and procedures to make the area more efficient, sustainable, and beautiful 
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B 3 Y 4

Study the feasibility and anticipated effectiveness of modifying signage, 

starting in Milford, to encourage through drivers (to points outside the 

Route 1 corridor between Lewes and Dewey Beach) to use Route 113, 

Route 5, Route 23, etc.

DelDOT ‐ Traffic
Private partner(s) 

such as Waze
$ * $$ * ◊ COMPLETE

An additional sign was installed on southbound SR 1 south of 

Thompsonville Road to identify municipal destinations and distances. 

Anticipated effectiveness of guide signs is decreasing as more and more 

people rely on GPS/route guidance systems. Travel time messages are 

now displayed on these variable message signs approaching the beach 

area. This information is also available on the DelDOT app.

B 4 Y 91

Improve advance acquisition process to allow DelDOT to more quickly 

acquire land needed for transportation improvements and acquire 

available land within the Five Points Study Area (e.g., Creative 

Concepts)

General Assembly DelDOT $ * * N/A N/A N/A COMPLETE
New advance acquisition regulations were approved in 2018. Now 

proactive purchases will be feasible.

B 5 Y 50
Study the feasibility of converting the Arby’s driveway between Route 1 

and Savannah Road into a publicly‐accessible road
DelDOT ‐ Planning

DelDOT ‐ Real 

Estate and PD 

South; property 

owners

$ * $$ * * ◊ IN PROGRESS

DelDOT is reviewing potential options as part of development reviews.  

DelDOT negotiated a concept for connections through the Nicola Pizza 

property. A formal agreement with the property owner is being drafted.  

Coordinate with B-1 , C-12.

B 6 Y 14
Incorporate more walkable, bikeable, mixed‐use town centers into the 

comprehensive plan
Sussex County $ * N/A N/A N/A Longer-term

B 7 Y 89 Continue TID studies both east and west of Route 1 DelDOT ‐ Planning
Sussex County, 

City of Lewes
$$ * TBD TBD TBD COMPLETE

At its October 27, 2020 meeting, Sussex County Council approved the 

Henlopen TID agreement. The Henlopen TID recomendations are related 

to Five Points Recommendations A‐6, A‐7, C‐1, C‐3, C‐7, C‐19, E‐2, and 

E‐3.  Because most available land on the east side of Route 1 has already 

been developed or approved for development, there is limited value to 

a TID in this area.

B 8 Y 62
Study the feasibility of a parking management system to alert travelers 

when parking lots at major destinations are full
DelDOT ‐ Planning

DelDOT Traffic, 

DTC, property 

owners, 

businesses,

DNREC, private 

partner(s)

$$ * $$$ * * ◊ IN PROGRESS

DelDOT has reached out to DNREC to obtain information on their 

current parking count and monitoring practices and historic lot count 

data. Coordinate with recommendation B-3.

B 9 N 69 Study enhancing New Road per Byway Master Plan DelDOT

City of Lewes, 

Sussex County, 

Delaware 

Greenways, 

Byway Committee

N/A N/A $$$ * * ◊ ◊ ◊ ONGOING

The New Road Master Plan was endorsed by the Lewes Mayor & City 

Council on July 13, 2020. In addition, they approved the Byway’s request 

to transition to a citizen-led Byway Committee with representation from 

the City on the committee. The New Road bridge over Canary Creek is 

being designed in accordance with the Master Plan. Improvements 

along frontages of new development will be addressed by developer 

agreements.

B 10 N 94 Endorse "don't block the box" legislation with camera enforcement General Assembly
Delaware State 

Police, DelDOT
$ * * $$ * ◊ Longer‐term

B 11 N 87
Ensure cost savings from transportation projects within the study area 

are re‐invested in projects within the study area
General Assembly $ * N/A N/A N/A Longer‐term

B 12 N 15
Study relaxed height limits as part of the comprehensive plan to 

increase density
Sussex County $ * N/A N/A N/A Longer‐term

B 13 N 95
Study alternatives to both meter and slow southbound traffic 

approaching Five Points
DelDOT $ * TBD TBD TBD COMPLETE

DelDOT has implemented speed reduction pavement markings along SR 

1 southbound approaching the Nassau Bridge.
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B 14 N 36
Identify locations where trees can safely be planted within the right of 

way
DelDOT $ * $$ * * ◊

To be initiated in 

2021

DelDOT already considers adding trees during development of capital 

projects.  At the January, 2022 meeting DelDOT will provide the Working 

Group with guidelines that govern how trees could potentially be 

planted within the right of way. At the following Working Group 

meeting, members will have the opportunity to provide input on desired 

locations for trees.

B 15 N 17

Identify all locations in the study area with poor drainage and make 

recommendations for potential inclusion in the Capital Transportation 

Program or developer requirements

DelDOT Sussex County $ * $$$ * * * ◊ ◊ Longer‐term

B 16 N 16
Increase the importance of considering noise and lighting impacts of 

major transportation project recommendations per regulations
DelDOT $ * N/A N/A N/A ONGOING

B 17 N 56
Evaluate the use of land made available by narrowing lanes for 

landscape and multi‐modal trails or parks
DelDOT $ * $$ * * ◊ Longer‐term

B 18 N 26
Study potential locations and designs for aesthetically pleasing 

gateways to coastal Sussex County
Sussex County

DelDOT, City of 

Lewes, Byway 

Committee

$ * $$ * * ◊ Longer‐term

B 19 N 75
Study the feasibility of mounting clear, consistent, day/night 

address/block numbering signage along Route 1
DelDOT

Sussex County 

Tourism
$ * $$ * ◊ Longer‐term

B 20 N 80
Consider whether CTP funding should be allocated based on population 

growth
DelDOT

Council on 

Transportation
$ * * N/A N/A N/A Longer‐term

B 21 N 7

Study frequency and causes of emergency vehicle preemption and 

make recommendations to balance emergency vehicle access with 

traveler mobility

DelDOT
Emergency service 

providers
$ * $$ * ◊ ONGOING

Minimizing the impact of pre-emption is an ongoing effort. New signal 

controllers that will enhance recovery from preemption were deployed 

along the corridor. The vendor is working on firmware updates to take 

advantage of this feature.

B 22 N 2 Require bike parking as a condition of certain new developments Sussex County $ * N/A N/A N/A ONGOING
Discussions with developers occur as plans are submitted. Bike parking 

recommendations are made for some site plans.

B 23 N 35
Use an app to warn people of congestion on Route 1 and recommend 

alternative routes
DelDOT $ * N/A N/A N/A COMPLETE DelDOT app is in place and continually being updated.

B 24 N 49 Improve tourism‐oriented destination signage along Route 1 Sussex County Tourism DelDOT $ * $ * ◊ IN PROGRESS
Sussex County Tourism is taking the lead on this effort in conjunction 

with municipalities.  Coordinate with recommendation A-4. 

B 25 N 28
Identify the costs and benefits of dedicating Nassau Commons 

Boulevard to public use
DelDOT Planning

Sussex County, 

property

owner

$ * $$ * * ◊ ◊ IN PROGRESS

The developer of the Vineyards may be improving a portion near US 9. 

DelDOT is investigating right of way issues, including maintenance. The 

Henlopen TID recommended a project to improve Nassau Commons 

Boulevard, which is currently not funded. 

B 26 N 21
Bring in nationally recognized planners and engineers to provide new, 

creative ideas that draw from examples in other parts of the country
DelDOT Sussex County $ * N/A N/A N/A Longer‐term

B 27 N 9
Develop a better process for constituents to request transportation 

improvements
DelDOT

General Assembly, 

Sussex County, 

Council on 

Transportation

$ * N/A N/A N/A IN PROGRESS
DelDOT has started to develop a new portal for the public to identify 

transportation issues and request improvements.
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C 1 Y 20
Conduct a corridor study on Route 9 to determine the feasibility of 

widening to four lanes
DelDOT ‐ Planning $$ * * $$$$ * * * ◊ ◊ ◊ IN PROGRESS

Widening is recommended by the Henlopen TID study, with limits from 

Ward Avenue to just west of Old Vine Boulevard. A DelDOT planning 

study is underway for this effort. A project is programmed in the FY 21 - 

26 CTP. Design is scheduled to start in FY 2022.

C 2 Y 72
Conduct a study at Route 9 and Minos Conaway Road to determine if a 

traffic signal is warranted and install a signal if warranted
DelDOT ‐ Traffic $ * $$ * ◊ COMPLETE

Study is complete, recommending installation of a southbound right-

turn lane on Minos Conaway Road and keeping stop sign control. A 

project is programmed in the FY 21 - 26 CTP.

C 3 Y 64
Initiate a capital project to improve the intersection of Old Landing and 

Warrington Road (developer funding and concept are available)
DelDOT ‐ PD South N/A N/A $$$ * * ◊ ◊ COMPLETE

A project is programmed in the FY 21 - 26 CTP. Design is scheduled to 

start in FY 2025.

C 4 Y 11 Improve the Canary Creek bridge on New Road to reduce flooding DelDOT ‐ Bridge N/A N/A $$$ * * ◊ ◊ ◊ IN PROGRESS

A project has been initiated under DelDOT's Bridges/State of Good 

Repair budget. Construction cannot begin until after the Old Orchard 

Road/Savannah Road intersection project is complete, in order to 

maintain adequate traffic circulation. 

C 5 Y 92
Improve the intersection of Cave Neck Road, Sweet Briar Road, and 

Hudson Road
DelDOT ‐ PD South $ * $$$ * * ◊ ◊ IN PROGRESS

Design on this CTP project was scheduled to start in FY 2025. Sussex 

County Council selected this intersection as the first project its FAST 

program (Funding Accelerating Safety in Transportation) amd design has 

begun. DelDOT will present alternatives to Council in November. A 

public workshop is also planned in November.

C 6 Y 102
Study the feasibility of lengthening left‐ and right‐turn lanes 

throughout the study area
DelDOT ‐ Traffic $ * $$$$ * * * ◊ ◊ ◊ IN PROGRESS

DelDOT Traffic evaluated locations suggested by Five Points Working 

Group members. All but two have been incorporated into other DelDOT 

projects. Southbound Route 1 at Dartmouth Drive requires further 

study. Design will begin soon on southbound Route 1 at Old Landing 

Road.

C 7 Y 104
Study the feasibility of improving Minos Conaway Road with 

appropriate lane widths, shoulder widths, turn lanes, curvature, etc.
DelDOT ‐ Planning/Traffic $ * $$$ * * * ◊ ◊ ◊ IN PROGRESS

A curve compliance study completed in February 2019 and signage 

improvements were implemented in March 2019.  The Henlopen TID 

study recommended a project to improve Minos Conaway Road. The 

project is not funded.

C 8 Y 103
Study the feasibility of restriping two‐lane sections of Savannah Road 

with a two‐way left‐turn lane
DelDOT ‐ Traffic $ * $$ * * ◊ COMPLETE

DelDOT's assessment is complete. Providing a two-way left-turn lane is 

potentially feasible, but there are pros and cons to this idea. 

Implementation would likely involve more than striping. The Byway 

Committee is investigating moving forward with a master plan for 

Savannah Road that will consider whether a two-way left-turn lane 

should be provided. 

C 9 Y* 73

Evaluate potential short‐term safety and operational improvements at 

Route 9, Plantation Road, and Beaver Dam Road while longer‐term 

improvements are under development

DelDOT Traffic/PD South $ * $ * ◊ COMPLETE

Signing and striping  was implemented in spring of 2020 to better 

organize and direct westbound Route 9  traffic flow. Potential direct 

access to Lowe's from Route 1 may reduce traffic at this location.

C 10 Y* 32
Continue to improve traffic signal phasing, timing and coordination 

using real time monitoring and control technologies
DelDOT ‐ Traffic $ * $ * ◊ ONGOING

This is a core function of DelDOT Traffic, and is done on an ongoing 

basis. Pre‐emption improvements are in progress; see recommendation 

B‐21. 

  C.  Make the most of existing roadway infrastructure
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C 11 N 68
Develop concepts and estimates for bringing roads in the study area to 

DelDOT standard, including shoulders
DelDOT $$ * * $$$$$ * * * ◊ ◊ ◊ IN PROGRESS

The Henlopen TID study addressed state-maintained roads in the TID 

area and developed estimates for bringing them up to DelDOT standard 

with 11-foot lanes and shoulders per functional classification.

C 12 N 98
Study access management opportunities along Route 1 in the study 

area, including potential connections between businesses
DelDOT Sussex County $ * $$$ * * ◊ ◊ ◊ IN PROGRESS

An agreement is being prepared to provide access to Lowe's from Route 

1 through the Lewes Transit Center property. Sussex County is actively 

pursuing interconnectivity in all commercial projects along Route 1.

C 13 N 22 Study the feasibility of eliminating unsignalized crossovers on Route 1 DelDOT $ * $$ * * ◊ Longer‐term
This recommendation refers to crossovers between Five Points and 

Route 24.

C 14 N 51
Study the feasibility of installing a “YOUR SPEED” display on 

southbound Route 1 at Nassau Road
General Assembly DelDOT $ * $ * ◊ IN PROGRESS

Area legislators support the installation of this sign using their 

Community Transportation Funds.  The radar speed sign was installed 

August 18, 2021.

C 15 N 38
Study the feasibility of lengthening the southbound acceleration lane 

on Route 1 at Minos Conaway Road
DelDOT $ * $$ * ◊ COMPLETE Construction was completed in spring 2020.

C 16 N 84
Study the feasibility of providing driveway access from Beacon Middle 

School and Love Creek Elementary School onto Mulberry Knoll Road
DelDOT

Sussex County, 

Cape Henlopen 

School District

$ * $$$ * * ◊ ◊ Longer‐term

C 17 N 27
Conduct capacity analyses at study area intersections to identify the 

need for turn lanes
DelDOT $$ * $$$$ * * ◊ ◊ Longer‐term

C 18 N 60
Improve lane markings and signs at identified intersections: Five Points, 

Dartmouth Drive/Kings Highway, Plantation Road/Beaver Dam Road
DelDOT $ * $ * ◊ Longer‐term Immediate maintenance concerns are being addressed now.

C 19 N 78
Study the feasibility of an all‐way STOP at Beaver Dam Road and 

Kendale Road
DelDOT $ * $ * ◊ COMPLETE

Eight reportable crashes occurred at the intersection over the three 

years from March 2015 – March 2018. Based on the crash type, an all‐

way STOP may not be an appropriate countermeasure,  with the 

curvature of the roadway and potential to increase rear-end crashes. A 

roundabout was studied but is not adequate for 2045 traffic.  The  

Henlopen TID study recommended a traffic signal by 2045; it will be 

installed when a signal warrant is met.  

C 20 N 48
Study the feasibility of replacing the HAWK signal with a full signal at 

Holland Glade Road, potentially with a fourth leg at the outlets

DelDOT ‐ Development 

Coordination
$ * $$ * ◊ COMPLETE

In conjunction with proposed development of Coastal Station on Route 

1 at Holland Glade Road, the HAWK signal will be removed and replaced 

with a full signal and a four-way intersection.  The intersection is now in 

final design.
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  D.  Make walking, bicycling, and transit more viable as alternatives to driving

D 1 Y 79

Study the feasibility of a hop‐on, hop‐off van or jitney service loop for 

Lewes similar to free service in Cape May (Five Points, hospital, Lloyds 

Grocery Store, downtown Lewes, Library, Lewes Beach, Ferry, State 

Park, etc.)

City of Lewes, DRBA DTC, DNREC $ * $$ * ◊ IN PROGRESS

Primary lead would be the municipality. DTC’s role would be advisory to 

determine feasibility, and to serve as a partner to any study effort. DTC 

held preliminary conversations with the City of Lewes about providing 

them small cutaway (paratransit sized) buses that they could operate as 

jitneys. DTC also received a federal grant to pilot on-demand 

microtransit (DART Connect) services in the Georgetown and Millsboro 

areas. Based the success of the pilot, this type of service could be used 

in the Lewes area.

D 2 Y 5
Study the feasibility of potential connections for walking and bicycling 

between existing neighborhoods, along streets, and to trails

Sussex County (as part of 

comprehensive plan)
DelDOT ‐ Planning $$ * $$$ * * * ◊ ◊ IN PROGRESS

The SR 1 Low-Stress Bikeway Study is underway to evaluate the 

potential for routes both parallel to and crossing Route 1. The results of 

the pedestrian bridge study in recommendation D-6 will be incorporated 

into this effort. Coordinate with D-6 and D-10.

D 3 Y 96
Develop design guidance to separate pedestrians and bicyclists from 

highway traffic using aesthetic treatments
DelDOT Sussex County $ * TBD TBD TBD Longer‐term

D 4 Y 90
Develop concepts and estimates for filling all sidewalk gaps along New 

Road and Old Orchard Road
DelDOT ‐ Planning $ * $$$ * * ◊ ◊ ◊ IN PROGRESS

 Portions will be built by current CTP projects on Old Orchard Road and 

SR 1/Minos Conaway Road, as well as by developer projects. The New 

Road Master Plan will identify remaining gaps on New Road.

D 5 Y 71
Develop concepts and estimates for filling all sidewalk gaps along 

Savannah Road between Lewes and Five Points
DelDOT ‐ Planning $ * $$$ * * ◊ ◊ ◊ IN PROGRESS

The Savannah Road Sidewalk project will be starting construction 

November 1, 2021. It places sidewalk on the south side of Savannah 

Road from Quaker Road to the G&L Trail. The Old Orchard Road 

relocation project will add sidewalk in the project limits.  To be 

coordinated with C‐8.  The Byway Committee is investigating moving 

forward with a master plan for Savannah Road.

D 6 Y* 52
Study the feasibility of pedestrian bridges over Route 1 at specific 

locations
DelDOT $ * $$$ * * * ◊ ◊ IN PROGRESS

Initial candidate locations have been identified: the Five Points 

intersection area, the Lewes Transit Center area, and near Rehoboth 

Outlets (Surfside). Further evaluation, including public input, will be 

conducted as part of the SR 1 Low-Stress Bikeway Study. Coordinate 

with D-2 and D-10.
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D 7 N 59
Study the feasibility of transit service to tie the Milton/Red Mill 

Pond/Minos Conaway Road area into the transit network
DTC $ * $$ * ◊ IN PROGRESS

DTC studied the feasibility of providing traditional fixed route transit 

service to Milton/Red Mill Pond/Minos Conaway Road area and 

presented the findings to the 5 Pts. Transportation Advisory Group in 

January 2020 as not feasible at this time.  DTC has improved service 

connections for transit transfers between Routes 206 and 303, which 

make the connection from the Lewes Transportation Center to Milton, 

but other factors in the schedules prevent them from being seamless.     

DTC is studying other types of non-traditional transit service options to 

this area that are better suited to operate given the economic, road 

geometry and environmental factors. Statewide, DTC is looking to create 

micro transit service delivery options in select areas, to operate as a 

pilot. Additionally,  DTC will be applying for grants to support these 

proposals. The on-demand services mentioned in D-1 for Lewes could 

serve Milton in the future.  

D 8 N 81
Study the feasibility of a park and ride lot on Route 24 at the edge of 

the study area
DTC DelDOT $ * $$$ * * ◊ ◊ ◊ IN PROGRESS

DTC supports implementing a Park and Ride along Route 24, but an 

exact location has not yet been determined. Discussions have begun 

with area businesses regarding park and ride locations along the Route 

24 corridor.

D 9 N 23 Identify potential connections to and from the Lewes Transit Center DelDOT $ * $$ * * ◊ IN PROGRESS Being examined as part of the SR 1 Low Stress Bikeway study

D 10 N 6
Study the feasibility of a barrier in the median of Route 1 to deter 

pedestrian crossings at inappropriate locations
DelDOT $ * $$$ * * ◊ IN PROGRESS

Evaluations are being conducted in conjunction with recommendations 

D-2 and D-6.

D 11 N 67
Study the feasibility of providing shelters at bus stops ‐ Context 

Sensitive i.e. cottage beach style shelters
DTC $ * $$ * ◊ IN PROGRESS

DTC has upgraded and improved transit shelters in the Five Points study 

area. 13 shelters were installed in the Rehoboth Beach/Lewes area and 

along the Route 1 corridor at the higher ridership locations. 7 more bus 

shelters have been installed in  2021.  Coordination with the City of 

Lewes contiues for a shelter with amenities on Savannah Road at Third 

Street.

D 12 N 41
Identify publicly‐ and privately‐owned land in the study area that may 

be used for trails
DelDOT $ * $$$$ * * * ◊ ◊ Longer‐term

D 13 N 1 Identify locations in the study area where bike parking can be provided DelDOT $ * $ * ◊ Longer‐term

D 14 N 43

Study the feasibility of signing and/or pavement markings that will 

improve bicyclist comfort turning left from Dartmouth Drive onto 

Route 1

DelDOT ‐ Traffic $ * $ * ◊ COMPLETE

A bike box is not feasible at Dartmouth Drive. Bicyclists may cross SR 1 

with pedestrian signals. Additional safety measures may be considered 

as part of the Kings Highway CTP project, which includes this 

intersection. 

D 15 N 47
Study opportunities for pedestrian crossings on Kings Highway and 

Freeman Highway
DelDOT, DRBA $ * $$ * * ◊ IN PROGRESS

Signs were installed in May 2018. Additional pedestrian facilities may be 

included with the Kings Highway CTP project as proposed by the Kings 

Highway/Gills Neck Road Byway Master Plan.  Rectangular Rapid 

Flashing Beacons (RRFB) are installed at the trail crossing of Freeman 

Highway near Cape Henlopen Drive, but not operating. DRBA intends to 

turn them on.
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FIVE POINTS TRANSPORTATION STUDY $ < $200K * <3 years ◊ Low

$$ $200K ‐ $2M * * 3‐10 years ◊ ◊ Medium

$$$ $2M ‐ $20M * * * >10 years ◊ ◊ ◊ High

October 25, 2021 (red text indicates changes since July 26, 2021 Working Group meeting) $$$$ $20M ‐ $200M

$$$$$ > $200M

Category ID Priority
Old idea

no.
Working Group recommendation Assumed lead agency

Other responsible 

parties (if any)

Study

cost

Study

timeframe

Imp.

cost

Imp.

timeframe

Imp.

impacts
Status Remarks

IMPLEMENTATION PLAN STATUS REPORT

E 1 Y 66 Study the feasibility of a grade separation at Five Points DelDOT ‐ Planning $$ * * $$$$ * * * ◊ ◊ ◊ Longer‐term

This effort will depend on the results of studies under A‐7, E‐2, and E‐3. 

Additionally, the shorter term improvements and CTP projects will 

impact the scope of the study.  DelDOT has reviewed prior GSI studies 

and is developing a strategy for initiating a new study.  

E 2 Y 70

Evaluate the potential transportation benefits, costs, and impacts of a 

new road parallel to Plantation Road connecting Mulberry Knoll Road 

to Route 9; require any new development in this area to build this road 

to state specifications one parcel at a time

DelDOT ‐ Planning Sussex County $$ * * $$$$ * * * ◊ ◊ ◊ IN PROGRESS

Idea is recommended by the Henlopen TID study.  DelDOT has initiated 

a planning study for this effort. Inventory and mapping of wetlands and 

historic resources  is underway. Opportunities for public involvement 

will be provided during the study process. This project is a candidate for 

the FY 23-28 Capital Transportation Program; CTP hearings were held in 

September, 2021. A public workshop is scheduled for October 26, 

2021. Coordinate with A‐7 and E‐3. 

E 3 Y 8

Develop a plan for grid road patterns where land is available, working 

with property owners and developers, including a series of roads that 

connect Route 9, Route 23, and Route 24 between Plantation Road and 

Dairy Farm Road

DelDOT ‐ Planning

Sussex County, 

property owners 

and developers

$$ ** $$$$ * * * ◊ ◊ ◊ IN PROGRESS
Idea is recommended by the Henlopen TID study.  Coordinate with A‐7 

and E‐2.  

E 4 N 29
Evaluate the potential transportation benefits, costs, and impacts of a 

new road connecting Route 1 north of Five Points and the Vineyards
DelDOT $$ * * $$$ * * * ◊ ◊ ◊ Longer‐term

E 5 N 44
Look at east/west traffic as a system: Minos Conaway (starting at 

Route 9), New, Old Orchard, and Clay Roads

DelDOT ‐ Planning,

PD South
$$ * TBD TBD TBD Longer‐term

E 6 N 57

Study the feasibility, benefits, costs, and impacts of potential service 

roads along Route 1, including whether narrowing the median would 

facilitate provision of service roads

DelDOT $$ * * $$$$$ * * * ◊ ◊ ◊ Longer‐term

E 7 N 77

Evaluate the potential transportation benefits, costs, and impacts of a 

new through road connecting Postal Lane with the intersection of Old 

Landing Road/Airport Road

DelDOT $$ * * $$$ * * * ◊ ◊ ◊ IN PROGRESS

Airport Road extension to SR 24 is in progress. Extension from SR 24 to 

Postal Lane is recommended by the Henlopen TID study, but that 

section will be more difficult due to existing developments.

E 8 N 85

Evaluate the potential transportation benefits, costs, and impacts of a 

new road to connect Route 24 near Beacon Middle School with Old 

Landing Road near Arnell Creek

DelDOT $$ * * $$$ * * * ◊ ◊ ◊ Longer‐term

E 9 N 30
Revisit and consider feasibility of recommendations from 2003 SR 1 

Land Use and Transportation Study
DelDOT $$ * $$$$$ * * * ◊ ◊ ◊ Longer‐term

  E.  Invest in new infrastructure to support anticipated growth
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